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Part 1 - Alternate Water Supply |

The final draft of the Part 1 Work Plan, Revision 1, and the responses to Ohio
EPA comments were transmitted to the U.S. EPA and Ohio EPA on December 31,
1991. '

The Department of Energy (DOE) has conducted discussions with Albright &
Wilson Americas, Inc. (AWA) technical personnel concerning realignment of the
piping layout. This realignment effort is intended to minimize excavation,
exposure to existing gas lines, and unnecessary sampling by avoiding suspect
contamination areas on the AWA property. Impact to the schedule is not
expected since changes to the design will be made prior to open bids.

A meeting was held on December 30, 1991, with Mr. Lienesch to discuss his
concerns about an alternate water supply easement on his property. Mr.
Lienesch does not want a perpetual easement, but may accept a temporary
easement if the industrial users will be tied in to the future public water
supply, when available. DOE/WEMCO advised him of the various legal agreements
and commitments with the industrial users and the regulators, but stated that
DOE will evaluate his offer. A1l parties walked the proposed easement
routing; concerns of various routings, including the option along the CSX
Railroad easement, were discussed.

DOE will evaluate in detail the CSX Railroad property for possible use.
DOE/WEMCO stated that Mr. Lienesch would be contacted again with the answers
to his concerns. He was also advised that the Corps of Engineers (COE) would
contact him in early January regarding the existing plan for easement
acquisition, whereupon specifics would be discussed.

A Congressional Inquiry regarding easement acquisition on Mr. Lienesch’s
property was received from Senator John Glenn. A draft response letter was
prepared which indicated that three options could be used to avoid his
property. However, evaluation indicated that the options would be much more
costly than the present routing through his property.

Part 2 - Pump and Discharge

A. M. Keeney, Design Consultant for part 2 of the South Groundwater
Contamination Plume Removal Action, submitted the design of packaae 2A which
includes the pipeline from south of Willey Road on the Knoliman property, to

- and including, manhole 182B on an easement owned by FEMP on Knollman property.

The properties required for construction of packages 2C, the well field, and
2D, the pump test, were defined. Requirements for easement acquisition were

transmitted to the COE, via DOE Oak Ridge procurement and contract division on
December 20, 1991. ﬁ
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Approval from DOE, to proceed on the purchase of longlead material (high
density Polyethylene pipe and fittings), was given to WEMCO on December 30,

1991. This will enhance our efforts to meet our EPA commitment date of
January 29, 1993.

Part 3 - Installation and Operatijon of an_Interim Advanced Wastewater
Treatment [IAWWT] System to reduce Uranium Loading to the Great Miami River to
a Level less than 1,700 Pounds per Year

The pre-bid meeting for the Interim Advanced Wastewater Treatment System -
Utilities Services subcontract was held on January 3, 1992. WEMCO completed
internal reviews of both the Safety Assessment and Risk Assessment
documentation for the Interim Treatment Facility at the Storm Water Retention
Basin. Final document approvals are scheduled by the end of January 1992.

A final design review will be conducted by WEMCO on the Interim Advanced
Wastewater Treatment Facility at the Bio-denitrification/Effluent Treatment
Facility beginning January 14, 1992. Following approval of this package in
late January 1992, the Construction Manager will assume construction
responsibility for contract award and construction.



